


CAPEX - P	Gen 2020_399	General: Elect & Mech Programme	42 213 612	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	42 213 612	Friday, 01 December 2023
CAPEX - P	Gen 2020_400	General: Office furniture and fittings Programme	3 902 933	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	3 902 933	Friday, 01 December 2023
CAPEX - P	Gen 2017_281	General: Enhancement of Security at ACSA Air Traffic Service Units (ATSU)	5 348 274	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	5 348 274	Friday, 01 December 2023
CAPEX - P	Gen 2020_382	General: Buildings - Addressing Remote CNS Site Security	35 881 054	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	35 881 054	Friday, 01 December 2023
CAPEX - P	Gen 2020_328	General: Computer Equipment	1 543 119	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	1 543 119	Friday, 01 December 2023
CAPEX - P	NAV 2008_095	DME-DME Network Flight Calibration/Validation for FAEL TMA.	1 250 000	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	1 250 000	Friday, 01 December 2023
CAPEX - P	Dis 2017_269	3D Airport Models Training	2 000 000	Open Tender	Tuesday, 15 August 2023	Friday, 25 August 2023	Friday, 15 September 2023	Tuesday, 14 November 2023	2 000 000	Friday, 01 December 2023
OPEX	FABL - Host Maintenance (5 Years)		2 000 000	Open Tender	Friday, 18 August 2023	Monday, 28 August 2023	Monday, 18 September 2023	Thursday, 02 November 2023	2 000 000	Friday, 01 December 2023
OPEX	FABL - Painting OPS Building		1 000 000	Open Tender	Friday, 18 August 2023	Monday, 28 August 2023	Monday, 18 September 2023	Thursday, 02 November 2023	1 000 000	Friday, 01 December 2023
OPEX	Hoffmeyer road resurfacing		3 000 000	Open Tender	Friday, 18 August 2023	Monday, 28 August 2023	Monday, 18 September 2023	Thursday, 02 November 2023	3 000 000	Friday, 01 December 2023
OPEX	Disaster recovery Solution		2 400 000	Open Tender	Friday, 18 August 2023	Monday, 28 August 2023	Monday, 18 September 2023	Thursday, 02 November 2023	2 400 000	Friday, 01 December 2023
OPEX	Information security consulting services		2 000 000	Open Tender	Thursday, 24 August 2023	Monday, 04 September 2023	Monday, 25 September 2023	Thursday, 09 November 2023	2 000 000	Friday, 01 December 2023
CAPEX - P	Identify and Access Management (IAM) - Phase 1: Authentication and Authorization		3 000 000	Open Tender	Friday, 18 August 2023	Monday, 25 September 2023	Friday, 10 November 2023	Friday, 01 December 2023	2 522 529	Friday, 26 January 2024
OPEX	Incident response retainer		1 500 000	Open Tender	Thursday, 24 August 2023	Monday, 04 September 2023	Monday, 25 September 2023	Thursday, 09 November 2023	1 500 000	Friday, 01 December 2023
CAPEX - P	Data Loss Prevention (DLP)		3 000 000	Open Tender	Wednesday, 23 August 2023	Monday, 04 September 2023	Friday, 29 September 2023	Wednesday, 08 November 2023	1 200 000	Monday, 20 November 2023
CAPEX - P	Network Access Control (NAC)		4 000 000	Open Tender	Friday, 18 August 2023	Monday, 25 September 2023	Friday, 10 November 2023	Friday, 01 December 2023	2 956 089	Friday, 26 January 2024
CAPEX - P	AMHS-AFTN Replacement Project		23 013 072	Open Tender	Friday, 07 October 2022	Wednesday, 26 October 2022	Friday, 02 December 2022	Friday, 08 December 2023	23 013 072	Friday, 26 January 2024
CAPEX - P	A-SMGCS Replacement Project		167 570 934	Open Tender	Monday, 12 December 2022	Tuesday, 13 December 2022	Friday, 31 March 2023	Friday, 08 December 2023	167 570 934	Friday, 26 January 2024
CAPEX - P	Gen 2017_282	Enhancement of Security at non-ACSA Air Traffic Service Units (ATSU)	11 765 762.82	Open Tender	Monday, 28 August 2023	Friday, 08 September 2023	Tuesday, 03 October 2023	Friday, 10 November 2023	11 765 762.82	Friday, 26 January 2024
CAPEX - P	Standby Emergency Handheld Radios Project		3 421 250	Open Tender	Monday, 28 August 2023	Friday, 08 September 2023	Friday, 06 October 2023	Friday, 10 November 2023	3 421 250	Friday, 26 January 2024
CAPEX - P	AIM System Replacement System Project		24 381 170	Open Tender	Monday, 04 September 2023	Monday, 18 September 2023	Thursday, 12 October 2023	Friday, 08 December 2023	24 381 170	Friday, 26 January 2024
QUARTER 3										
OPEX	RATS Digital Towers (FAOR Contingency Tower)		3 000 000	Open Tender	Monday, 02 October 2023	Thursday, 12 October 2023	Thursday, 02 November 2023	Monday, 18 December 2023	3 000 000	Monday, 01 January 2024
OPEX	FACT - Painting of OPS building inside		1 000 000	Open Tender	Wednesday, 04 October 2023	Friday, 13 October 2023	Friday, 03 November 2023	Monday, 18 December 2023	1 000 000	Monday, 01 January 2024
OPEX	FACT - OPS building Roof repair		2 500 000	Open Tender	Wednesday, 04 October 2023	Friday, 13 October 2023	Friday, 03 November 2023	Monday, 18 December 2023	2 500 000	Monday, 01 January 2024
OPEX	FACT - Out stations Fencing Repairs		1 500 000	Open Tender	Wednesday, 04 October 2023	Friday, 13 October 2023	Friday, 03 November 2023	Monday, 18 December 2023	1 500 000	Monday, 01 January 2024
OPEX	FALE Lift Maintenance (5 year Contract)		2 000 000	Open Tender	Tuesday, 10 October 2023	Friday, 20 October 2023	Friday, 10 November 2023	Tuesday, 09 January 2024	2 000 000	Thursday, 01 February 2024
CAPEX - P	ADS-B DATA PROCESSING EQUIPMENT FOR RVSM HEIGHT MONITORING (ARMA DEPT)		1 500 000	Limited Tender	Wednesday, 11 October 2023	Friday, 20 October 2023	Friday, 10 November 2023	Tuesday, 09 January 2024	1 500 000	Thursday, 01 February 2024
OPEX	Branded Corporate Products - ATA - 4 years - Panel of 3 Suppliers		4 800 000	Open Tender	Friday, 13 October 2023	Tuesday, 24 October 2023	Tuesday, 14 November 2023	Friday, 12 January 2024	4 800 000	Thursday, 01 February 2024
OPEX	Insurance brokerage		28 750 000	Open Tender	Thursday, 30 November 2023	Monday, 11 December 2023	Thursday, 25 January 2024	Tuesday, 26 March 2024	28 750 000	Monday, 01 April 2024
OPEX	EFS for Non-Automated Airport Trial Project		10 000 000	Open Tender	Wednesday, 18 October 2023	Monday, 30 October 2023	Monday, 20 November 2023	Saturday, 30 December 2023	10 000 000	Monday, 01 January 2024
OPEX	Data Governance tool implementation, support and maintenance		4 500 000	Open Tender	Monday, 06 November 2023	Thursday, 30 November 2023	Friday, 22 December 2023	Monday, 05 February 2024	4 500 000	Friday, 01 March 2024
CAPEX - P	ATFM Replacement System Project		137 806 458.50	Open Tender	Monday, 18 September 2023	Friday, 06 October 2023	Friday, 27 October 2023	Friday, 08 December 2023	137 806 458.50	Friday, 26 January 2024
QUARTER 4										
OPEX	FACT - SMR & TX UPS maintenance contract		1 000 000	Open Tender	Monday, 22 January 2024	Thursday, 01 February 2024	Thursday, 22 February 2024	Monday, 08 April 2024	1 000 000	Wednesday, 01 May 2024
OPEX	Interactive Touchscreen notice boards - ATA Modernisation Project		1 012 000	Open Tender	Thursday, 25 January 2024	Monday, 05 February 2024	Tuesday, 27 February 2024	Monday, 15 April 2024	1 012 000	Wednesday, 01 May 2024
OPEX	Facility Aircon services and repairs (3 years) (ATA)		2 000 000	Open Tender	Thursday, 25 January 2024	Thursday, 04 January 2024	Thursday, 25 January 2024	Wednesday, 13 March 2024	2 000 000	Wednesday, 01 May 2024
OPEX	ATA-Facility Aircon services and repairs (3 years) (ATA)		2 000 000	Open Tender	Monday, 29 January 2024	Tuesday, 20 February 2024	Tuesday, 12 March 2024	Monday, 29 April 2024	2 000 000	Wednesday, 01 May 2024
OPEX	ATA-Student accommodation 1 supplier 3 years - Ikwewezi contract ends July 2024 (possibly)		5 000 000	Open Tender	Thursday, 25 January 2024	Thursday, 05 February 2024	Monday, 26 February 2024	Sunday, 14 April 2024	5 000 000	Wednesday, 01 May 2024
OPEX	PBCS Analysis Tool (ATM Department)		2 500 000	Open Tender	Monday, 30 January 2024	Thursday, 09 February 2024	Thursday, 02 March 2024	Sunday, 16 April 2023	2 500 000	Wednesday, 01 May 2024
OPEX	EDW Data Integration (Advanced Analytics)		1 514 365	Open Tender	Friday, 16 February 2024	Monday, 26 February 2024	Monday, 18 March 2024	Thursday, 02 May 2024	1 514 365	Saturday, 01 June 2024
CAPEX - P	Com 2020_294 HF Replacement		54 843 520	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	54 843 520	Tuesday, 11 June 2024
CAPEX - P	Com 2020_295 VCS Replacement (FAPM, FAVN, FAWB, FAPP, FAGM, FAUP, FAKM, FAPN, FAKM, FAKN, FAUT, FASE, FARB and ATA)		47 677 188	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	47 677 188	Tuesday, 11 June 2024
CAPEX - P	Com 2020_292 Fibre Optic Replacement at FALE, FABL, FAKM and FAUP		12 134 919	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	12 134 919	Tuesday, 11 June 2024
CAPEX - P	Com 2013_178 Recorder (Voice) replacement at Regional and smaller airports		11 583 686	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	11 583 686	Tuesday, 11 June 2024
CAPEX - P	Sur 2020_306 Radar Replacement at Sutherland, FAPE, FAEL and FAKN		120 437 242	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	120 437 242	Tuesday, 11 June 2024
CAPEX - P	Nav 2020_387 VDF at FARB and FAPN		9 802 015	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	9 802 015	Tuesday, 11 June 2024
CAPEX - P	Sim 2020_319 ATA RADSIM Replacement		43 659 815	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	43 659 815	Tuesday, 11 June 2024
CAPEX - P	Gen 2020_339 General: Elect & Mech equipment - FAOR Elevator Replacement		7 051 507	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	7 051 507	Tuesday, 11 June 2024
CAPEX - P	Gen 2020_317 FACT Disaster Recovery		13 872 065	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	13 872 065	Tuesday, 11 June 2024
CAPEX - P	Gen 2020_318 FAOR Disaster Recovery		8 442 627	Open Tender	Thursday, 29 February 2024	Monday, 11 March 2024	Monday, 01 April 2024	Friday, 31 May 2024	8 442 627	Tuesday, 11 June 2024
CAPEX - P	Sof 2020_307 Oracle ERP Phase 1b		6 627 424	Open Tender	Wednesday, 31 January 2024	Wednesday, 08 February 2024	Thursday, 02 March 2023	Monday, 01 May 2023	6 627 424	Tuesday, 11 June 2024
OPEX	Enterprise Architecture As Service		3 000 000	Open Tender	Friday, 16 February 2024	Monday, 26 February 2024	Wednesday, 20 March 2024	Friday, 31 May 2024	3 000 000	Tuesday, 11 June 2024
OPEX	FAGG - Antenna Mast Maintenance (5 Year Contract)		3 000 000	Open Tender	Monday, 08 January 2024	Friday, 12 January 2024	Friday, 02 February 2024	Monday, 18 March 2024	3 000 000	Monday, 01 July 2024
OPEX	Panel of attorneys		5 000 000	Open Tender	Monday, 25 March 2024	Thursday, 04 April 2024	Saturday, 27 April 2024	Tuesday, 11 June 2024	14 850 001	Tuesday, 02 July 2024
CAPEX	Sof 2020_304 Billing System		14 850 000	Open Tender	Friday, 15 March 2024	Monday, 25 March 2024	Wednesday, 17 April 2024	Friday, 31 May 2024	14 850 000	Monday, 01 July 2024
CAPEX - P	Identify and Access Management (IAM) - Phase 2: Provisioning Workflow & Self-service		7 576 883	Open Tender	Tuesday, 13 February 2024	Tuesday, 27 February 2024	Tuesday, 19 March 2024	Friday, 10 May 2024	7 576 883	Monday, 13 May 2024

DocuSigned by:



Executive's Signature:

Date:2ABC80A68894B3.....

14 August 2023

DS
mm